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  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 10, PAPAGO 
SR 85 TO DYSART ROAD 

 
 
 
 

 
 

 
 
 
 

 
 
 
 
 

WORK ELEMENT 

SR 85 – Verrado Way 
(GPL) 

BEGIN COMP. 
COST 
($000) 

SCOPING Jun-05 Apr-06  

        

DESIGN Phase 5 2,800(1) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Phase 5 40,000(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

  
  
  
  
  

 
 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amounts 

 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 10, PAPAGO 
DYSART ROAD TO INTERSTATE 17 

 
 

 
 
 
 
 
 
 
 
 
 

 
 
 

WORK ELEMENT 

SR 101L, Agua Fria – I-17, 
Phase 2 (GPL) 

BEGIN COMP. 
COST 
($000) 

SCOPING Phase 5  

     

DESIGN Phase 5 18,200(1) 

     

RIGHT-OF-WAY    

     

CONSTRUCTION Phase 5 260,000(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

    
    
    
    
    

      
 
 
 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 10, MARICOPA 
SR 51 TO SR 202L, SANTAN 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

WORK ELEMENT 

SR 51 – 32nd St 
(GPL) 

BEGIN COMP. 
COST 
($000) 

SCOPING Phase 5  

     

DESIGN Phase 5 36,000(1) 

     

RIGHT-OF-WAY Phase 5 95,000(1) 

     

CONSTRUCTION Phase 5 538,000(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

    
    
    
    
    

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 17, BLACK CANYON 
ARIZONA CANAL TO SR 101L 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

Arizona Canal – SR 101L, Agua Fria 
(GPL) 

 
BEGIN COMP. 

COST 
($000) 

 SCOPING (3) (3)  

         

 DESIGN Phase 3 6,000(1) 

      

 RIGHT-OF-WAY   (2) 

      

 CONSTRUCTION Phase 5 86,400(1) 

      

 LANDSCAPING:   (2) 

 -DESIGN    

 -CONSTRUCTION    

   
   
   
   
   

Footnotes: 
1) Estimate based upon the RTPFP Program Cost Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Schedule to be determined. 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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INTERSTATE 17, BLACK CANYON 
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD 

 
 
 
 
 
 
 
 
  
 
 
 
 
 
 

WORK ELEMENT 

SR 74, Carefree Hwy. – Anthem Way 
(HOV) 

Anthem Way –  
New River Rd. (GPL) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Oct-99 Nov-04  Oct-99 Nov-04  

              

DESIGN Phase 5 5,900(1) Phase 5 3,800(1) 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Phase 5 83,600(1) Phase 5 53,600(1) 

        

LANDSCAPING:   (2)   (2) 

-DESIGN       

-CONSTRUCTION       

   
   
   
   
   

 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 24, GATEWAY 
SR 202L, SANTAN TO MERIDIAN ROAD 

 
 
 
 
 
 
 
 
 
 
 
  

 
 

 
 
 
 

WORK ELEMENT 

Ellsworth Rd. –  
Meridian Rd. 

BEGIN COMP. 
COST 
($000) 

SCOPING(3) Jul-09(3) Jun-11(3)  

        

DESIGN Phase 5 14,200(1) 

     

RIGHT-OF-WAY Phase 5 43,700(1) 

     

CONSTRUCTION Phase 5 201,600(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

  
   
   
   

 
Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Study limits are SR 202L – Ironwood Rd 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 30, I-10 RELIEVER(3) 

SR 85 TO DYSART ROAD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

SR 85 – SR 303L 
(Interim Roadway) SR 303L – Estrella Pkwy. Estrella Pkwy. – Dysart Rd. SR 303L – SR 202L, South Mountain 

(R/W Protection) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Jan-06 Sep-17  Aug-05 Jan-16  Aug-05 Jan-16  N/A N/A  

              

DESIGN Phase 5 3,800(1) Phase 5 15,400(1) Phase 5 14,200(1)   N/A 

              

RIGHT-OF-WAY Phase 5 134,900(1) Phase 5 43,700(1) Phase 5 27,000(1) Phase 5 55,900(1) 

              

CONSTRUCTION Phase 5 54,000(1) Phase 5 220,300(1) Phase 5 202,200(1)   N/A 

              

LANDSCAPING:   (2)   (2)   (2)   N/A 

-DESIGN             

-CONSTRUCTION             

          
           
           
           
           
             

 
 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) This corridor is under a design concept and environmental study.  
    The freeway alignment shown is preliminary and subject to change. 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 30, I-10 RELIEVER(3) 
DYSART ROAD TO SR 202L SOUTH MOUNTAIN 

 
 
 
 
 
 
 
  
 
 
 
 
 
 
 

WORK ELEMENT 
Dysart Rd. – Avondale Blvd. Avondale Blvd. – 97th Ave. 97th Ave. – 67th Ave. 67th Ave. –  

SR 202L, South Mountain 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Aug-05 Jan-16  Aug-05 Jan-16  Aug-05 Jan-16  Aug-05 Jan-16  

              

DESIGN Phase 5 6,400(1) Phase 5 7,500(1) Phase 5 8,500(1) Phase 5 18,300(1) 

              

RIGHT-OF-WAY Phase 5 19,500(1) Phase 5 30,700(1) Phase 5 88,400(1) Phase 5 16,700(1) 

              

CONSTRUCTION Phase 5 90,700(1) Phase 5 110,700(1) Phase 5 126,300(1) Phase 5 261,800(1) 

              

LANDSCAPING:   (2)   (2)   (2)   (2) 

-DESIGN             

-CONSTRUCTION             

          

           

             

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) This corridor is under a design concept and environmental study.  
    The freeway alignment shown is preliminary and subject to change. 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 51, PIESTEWA 
SHEA BOULEVARD TO SR 101L, PIMA 

 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Shea Blvd. –  
SR 101L, Pima (GPL) 

BEGIN COMP. 
COST 
($000) 

SCOPING Phase 5  

        

DESIGN Phase 5 4,000(1) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Phase 5 56,200(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

  
  
  
  
  

  
  Footnotes: 

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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US 60, GRAND AVENUE 
SR 101L, AGUA FRIA TO VAN BUREN STREET 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

WORK ELEMENT 

SR 101L, Agua Fria –   
Van Buren St. (Phase 3)(3) 

BEGIN COMP. 
COST 
($000) 

SCOPING Phase 5  

        

DESIGN Phase 5 4,700(1) 

     

RIGHT-OF-WAY Phase 5 14,000(1) 

     

CONSTRUCTION Phase 5 67,500(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

    
    
    
    
    

 Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
3) Includes grade separations at 51st, 35th and 19th Avenues 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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US 60, SUPERSTITION 
INTERSTATE 10 TO POWER ROAD 

 
 
 
 
 

 
 
 
 
 
 
 
 

WORK ELEMENT 

Lindsay Rd. TI  
(Half Interchange) 

_BEGIN_ COMP. 
COST 
($000) 

SCOPING Phase 5  

        

DESIGN Phase 5 600(1) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Phase 5 7,600(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

    
    
    
    
    

 
Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 85 
INTERSTATE 8 TO INTERSTATE 10 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

WORK ELEMENT 
SR 85 at Gila Bend, Phase 3 Hazen Rd. – Broadway Rd. 

(Mainline) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Oct-06 Feb-10  - Jun-02  

              

DESIGN Phase 5 10,400(1) Phase 5 8,100(1) 

        

RIGHT-OF-WAY Phase 5 5,000(1) Phase 5 1,400(1) 

        

CONSTRUCTION Phase 5 0(1) Phase 5 0(1) 

         

LANDSCAPING:       (2) 

-DESIGN        

-CONSTRUCTION        

  30% - 10/16/09 
   
   
   
   

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 101L, AGUA FRIA 
I-10, PAPAGO TO US 60, GRAND AVENUE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

I-10 – US 60, Grand Ave. 
(GPL) 

I-10 System Interchange  
(HOV Ramp) 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Phase 5  Phase 5  

        

DESIGN Phase 5 7,600(1) Phase 5 6,500(1) 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Phase 5 108,800(1) Phase 5 93,300(1) 

        

LANDSCAPING:   (2)   (2) 

-DESIGN       

-CONSTRUCTION        

   
   
   
   
   

 
Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 101L, AGUA FRIA 
US 60, GRAND AVENUE TO I-17 

 
 
 

 
 
 
 
 
 
 
 
 
 

 
 

WORK ELEMENT 
 

US 60, Grand Ave. – I-17 
(GPL)  

I-17 System Interchange  
(HOV Ramp)  

BEGIN COMP. 
COST 
($000) BEGIN COMP. COST 

SCOPING Phase 5  Phase 5  

              

DESIGN Phase 5 9,800(1) Phase 5 7,800(1) 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Phase 5 140,600(1) Phase 5 110,900(1) 

        

LANDSCAPING:   (2)   (2) 

-DESIGN       

-CONSTRUCTION       

     
     
     
     
     

 
Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, RED MOUNTAIN 
SR 101L TO HIGLEY ROAD 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Gilbert Rd. – Higley Rd. 
(GPL)  

Mesa Dr. TI, 
Ramps Only 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Phase 5  Phase 5  

              

DESIGN Phase 5 3,400(1) Phase 5 900(1) 

        

RIGHT-OF-WAY   N/A   N/A 

        

CONSTRUCTION Phase 5 48,500(1) Phase 5 12,600(1) 

        

LANDSCAPING:   (2)   (2) 

-DESIGN       

-CONSTRUCTION       

       
       
       
       
       

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, RED MOUNTAIN 
HIGLEY ROAD TO US 60 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

WORK ELEMENT 

Higley Rd. – US 60 
(GPL) 

SR202L/US60 TI  
(HOV Ramp) 

 
BEGIN COMP. 

COST 
($000) BEGIN COMP. 

COST 
($000) 

 SCOPING Phase 5  Mar-09 Aug-10  
               

 DESIGN Phase 5 7,100(1) Phase 5 2,800(1) 
         
 RIGHT-OF-WAY   N/A   N/A 

         

 CONSTRUCTION Phase 5 101,200(1) Phase 5 39,300(1) 
         
 LANDSCAPING:   (2)   (2) 
 -DESIGN       

 -CONSTRUCTION       

      
      
      
      
      
 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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 SR 202L, SANTAN 
US 60 TO VAL VISTA DRIVE 

 
 
 
 
 
 
  

 
 
 
 
 
 
 
 
 
 
 
 

 
WORK ELEMENT 

US 60, Superstition – Val Vista Dr.  
(GPL) 

 
BEGIN COMP. 

COST 
($000) 

 SCOPING Phase 5  

         

 DESIGN Phase 5 6,800(1) 

      

 RIGHT-OF-WAY   N/A 

      

 CONSTRUCTION Phase 5 97,200(1) 

      

 LANDSCAPING:   (2) 

 -DESIGN    

 -CONSTRUCTION    Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, SANTAN 
VAL VISTA DRIVE TO DOBSON ROAD  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Val Vista Dr. –  Dobson Rd. 
(GPL) 

BEGIN COMP. 
COST 
($000) 

SCOPING Phase 5  

        

DESIGN Phase 5 5,500(1) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Phase 5 78,000(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

    
    
    
    

 
Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 202L, SANTAN 
DOBSON ROAD TO INTERSTATE 10 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

WORK ELEMENT 

Dobson Rd. – I-10 
(GPL) 

BEGIN COMP. 
COST 
($000) 

SCOPING Phase 5  

        

DESIGN Phase 5 3,300(1) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Phase 5 47,000(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

 
 
 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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 SR 303L 
RIGGS ROAD TO CAMELBACK ROAD 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 

Riggs Rd. – SR 30 
(R/W Protection) 

MC85 – Van Buren St., 
Phase II 

BEGIN COMP. 
COST 
($000) BEGIN COMP. 

COST 
($000) 

SCOPING Dec-05 Jun-15  Dec-05 Apr-15  

        

DESIGN   N/A Phase 5 0(1) 

        

RIGHT-OF-WAY Phase 5 46,600(1)   N/A 

        

CONSTRUCTION   N/A Phase 5 85,780(1) 

        

LANDSCAPING:   N/A   (2) 

-DESIGN       

-CONSTRUCTION       

     
      
      
      
      
       

 

Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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SR 303L 
CAMELBACK ROAD TO BELL ROAD 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

WORK ELEMENT 
Northern Pkwy System TI 

BEGIN COMP. 
COST 
($000) 

SCOPING Phase 5  

     

DESIGN Phase 5 5,600(1) 

     

RIGHT-OF-WAY   N/A 

     

CONSTRUCTION Phase 5 80,000(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

   
   
   
   
   
    

 Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
 
 Page 22 of 23   July 31, 2014 

SR 303L 
WADDELL ROAD TO US 60, GRAND AVENUE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

WORK ELEMENT 
US60, Grand Ave/SR303L TI, Final 

 
BEGIN COMP. 

COST 
($000) 

 SCOPING Apr-03 Mar-09  
      
 DESIGN Phase 5 8,200(1) 
      

 RIGHT-OF-WAY   N/A 

      
 CONSTRUCTION Phase 5 116,400(1) 
      
 LANDSCAPING:   (2) 

 -DESIGN    

 -CONSTRUCTION    

    
    
    
    
    
Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 
 



  Note: Cost estimate amounts and schedule dates shown 
  reflect the current status as of the report date.  
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Footnotes: 
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 
2) Included in the Construction amount 
 
 

SR 303L 
US 60, GRAND AVENUE TO INTERSTATE 17 

 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

WORK ELEMENT 
US60, Grand Ave. – I-17 

BEGIN COMP. 
COST 
($000) 

SCOPING May-08 May-10  

     

DESIGN Phase 5 14,900(1) 

     

RIGHT-OF-WAY Phase 5 N/A 

     

CONSTRUCTION Phase 5 212,500(1) 

     

LANDSCAPING:   (2) 

-DESIGN    

-CONSTRUCTION    

    
    

 


